

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. P00005		3. EFFECTIVE DATE 17-Dec-2020	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	1 17
6. ISSUED BY USA CONTRACTING CMD-APG - W911SR EDGEWOOD CONTRACTING DIVISION 8456 BRIGADE STREET BLDG E4215 ABERDEEN PROVING GROUND MD 21010-5401		CODE W911SR	7. ADMINISTERED BY (If other than item 6) See Item 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GOLDBELT SECURITY LLC (b) (6) 603 PILOT HOUSE DR STE 400 NEWPORT NEWS VA 23606-1904			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. W911SR20C0059	
			X 10B. DATED (SEE ITEM 13) 31-Aug-2020	
CODE 705P8		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.				
<p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>				
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.212-4(c)				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) See SF 30 - Block 14 Continuation Page.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6) / CONTRACTING OFFICER	
			TEL: (b) (6) EMAIL: (b) (6)	
15B. CONTRACTOR/OFFEROR (b) (6) (Signature of person authorized to sign)		15C. DATE SIGNED 12/17/2020		16C. DATE SIGNED 17-Dec-2020
		16B. SIGNATURE OF CONTRACTING OFFICER (b) (6) (Signature of Contracting Officer)		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00005

The purpose of this modification is to:

1. Extend the period of performance from (b) (4)
2. Deobligate funds from the current CLINs so that they can be reallocated into a newly-established CLIN structure. Funds will be deobligated as follows:

CLIN	Amount Deobligated
(b) (4)	(b) (4)

3. Establish a new CLIN structure as follows:
 - a. A Time and Materials (T&M) CLIN for air freight with a ceiling value, the ceiling price, for all anticipated flights. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule. Costs charged to this CLIN will not include profit, G&A, or any cost other than the actual cost incurred per flight. The contractor must present actual invoices from air carriers or freight forwarding agent in order to invoice against this CLIN. The Contractor shall contact the Contracting Officer prior to incurring any expense against this T&M CLIN if that expense will exceed the Contractor's proposed rate for air freight.
 - b. An FFP CLIN for the units delivered on the (b) (4) flights between (b) (4) which will be priced at the formerly-agreed upon price of (b) (4) unit;
 - c. An FFP CLIN with the newly-agreed upon price for the combination units delivered between (b) (4) at (b) (4) /needle/syringe combination unit.

The CLINs will be established as follows:

CLIN	Description	Unit Cost	Quantity	Total Cost
2001	(b) (4)			
2002				
2003				
2004				
2005				
2006				

2007	(b) (4)			

- 4. Incorporate a new delivery/production schedule. GBS's revised weekly delivery schedule is hereby incorporated by reference. See attachment 2.
- 5. Incorporate the following additional reporting requirements:

AIR SHIPMENTS: Within four (4) hours of departure (from the airport of origin), contractor is required to provide the following information for every air shipment provided under this contract:

Carrier Name:

Aircraft Tail Number:

Aircraft Manufacture/Model (i.e. Boeing 747):

Port of Departure:

Time/Date of Departure (US Eastern Standard Time - EST):

Port of Arrival (final destination):

Schedule time/date of Arrival at Final Destination (US Eastern Standard Time - EST):

Detailed descriptions and quantities/count by individual item shall be included for each air shipment.

Actual Time/date of Arrival at final port:

If aircraft is diverted and/or anticipated to arrive at final destination more than 4 hours after scheduled arrival time/date, contractor shall provide written notification and include the new estimated arrival time/date.

WAREHOUSED ITEMS: Contract Items stored/staged at interim locations prior to air shipment at contractor warehouses and/or warehouses utilized by contractor subcontractors and/or transportation agents. The contractor is required to provide a daily report not later than 1700 US Eastern Standard Time (EST) including the following information:

Location of Warehouse(s):

Complete physical address of warehouse(s):

Warehouse POC:

Warehouse POC telephone number and email address:

For each warehouse location, detailed descriptions and quantities/count by individual item warehoused and ready for shipment.

6. ADDITIONAL NOTES:

1. Concurrently, all information required under this contract modification shall be provided by email to the following individuals:

- a. (b) (6)
-
-
-
-

2. All information shall be provided in English.

7. GBS has provided the Government the following consideration for this modification:

(b) (4)

c. (b) (4) [Redacted]
[Redacted]
[Redacted]

8. The additional manufacturers listed below have been approved by the Government:

(b) (4) [Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by (b) (4) [Redacted] to (b) (4) [Redacted]

SUPPLIES OR SERVICES AND PRICES

CLIN 1001

The pricing detail quantity has decreased by (b) (4) [Redacted]

The total cost of this line item has decreased by (b) (4) [Redacted]

CLIN 1002

The pricing detail quantity has decreased by (b) (4) [Redacted]

The total cost of this line item has decreased by (b) (4) [Redacted]

CLIN 1003

The pricing detail quantity has decreased by (b) (4) [Redacted]

The total cost of this line item has decreased by (b) (4) [Redacted]

CLIN 1004

The pricing detail quantity has decreased by (b) (4) [Redacted]

The total cost of this line item has decreased by (b) (4) [Redacted]

CLIN 1005

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2004	(b) (4)	(b) (4)			
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	PURCHASE REQUEST NUMBER: 0011585558				
	PSC CD: 6515				

NET AMT (b) (4)

ACRN AA (b) (4)
CIN: GFEBS001158555800004 (b) (4)

CLIN 2005 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2005	(b) (4)	(b) (4)			
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	PURCHASE REQUEST NUMBER: 0011585558				
	PSC CD: 6515				

NET AMT (b) (4)

ACRN AA (b) (4)
CIN: GFEBS001158555800005 (b) (4)

CLIN 2006 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2006	(b) (4)	(b) (4)			
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	PURCHASE REQUEST NUMBER: 0011585558				
	PSC CD: 6515				

NET AMT (b) (4)

ACRN AB (b) (4)
CIN: GFEB5001158555800006 (b) (4)

CLIN 2007 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2007	Time and Materials for Air Freight T&M	(b) (4)			
	This CLIN shall be used for air freight with a ceiling value for all anticipated flights. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule. Costs charged to this CLIN will not include profit, G&A, or any cost other than the actual cost incurred per flight. The contractor must present actual invoices from air carriers or freight-forwarding agent in order to invoice against this CLIN. The Contractor shall contact the Contracting Officer prior to incurring any expense against this T&M CLIN if that expense will exceed the Contractor's proposed rate for air freight.				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	(b) (4)				
	FOB: Destination				
	PURCHASE REQUEST NUMBER: 0011585558				
	MFR PART NR: Air Freight				
	PSC CD: 6515				

TOT ESTIMATED PRICE (b) (4)
CEILING PRICE

ACRN AC (b) (4)
CIN: GFEB5001158555800007

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (b) (4) from (b) (4)

SUBCLIN 100101:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500041) was decreased by (b) (4)

SUBCLIN 100201:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500042) was decreased by (b) (4)

SUBCLIN 100301:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500043) was decreased by (b) (4)

SUBCLIN 100401:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500044) was decreased by (b) (4)

SUBCLIN 100501:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500045) was decreased by (b) (4)

SUBCLIN 100601:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001154403500046) was decreased by (b) (4)

CLIN 2001:

Funding on CLIN 2001 is initiated as follows:

ACRN: AA

CIN: GFEB001158555800001

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

Increase: (b) (4)

Total: (b) (4)

Cost Code: A5XAH

CLIN 2002:

Funding on CLIN 2002 is initiated as follows:

ACRN: AA

CIN: GFEB001158555800002

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

Increase: (b) (4)

Total: (b) (4)

Cost Code: A5XAH

CLIN 2003:

Funding on CLIN 2003 is initiated as follows:

ACRN: AA

CIN: GFEB001158555800003

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

(b) (4)

Total: (b) (4)

Cost Code: A5XAH

CLIN 2004:

Funding on CLIN 2004 is initiated as follows:

ACRN: AA

CIN: GFEB001158555800004

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

(b) (4)

(b) (4)

Cost Code: A5XAH

CLIN 2005:

Funding on CLIN 2005 is initiated as follows:

ACRN: AA

CIN: GFEB001158555800005

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

(b) (4)

(b) (4)

Cost Code: A5XAH

CLIN 2006:

Funding on CLIN 2006 is initiated as follows:

ACRN: AB

CIN: GFEB001158555800006

Acctng Data: 0212021202220400000665654255 S.0074658.5.2.1 6100.9000021001

(b) (4)

[REDACTED]

Cost Code: A5XAH

CLIN 2007:

Funding on CLIN 2007 is initiated as follows:

ACRN: AC

CIN: GFEB001158555800007

Acctng Data: 0212020202120400000664643255 S.0074658.5.16 6100.9000021001

(b) (4)

[REDACTED]

Cost Code: A5XAH

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0021 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	1	(b) (4), (b) (6) [REDACTED] [REDACTED] [REDACTED] [REDACTED]	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	---------------

(b) (4)

■

(b) (4), (b) (6)

W56XNH

[Redacted]

The following Delivery Schedule item for CLIN 1001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

(b) (4)

(b) (4), (b) (6)

W56XNH

[Redacted]

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (4), (b) (6)

W56XNH

[Redacted]

The following Delivery Schedule item for CLIN 1002 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

(b) (4)

(b) (4), (b) (6)

W56XNH

[Redacted]

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (4), (b) (6)

W56XNH

[Redacted]

The following Delivery Schedule item for CLIN 1003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	0	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule item for CLIN 1004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	0	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule item for CLIN 1005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	---------------

(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH
---------	---------	------------------	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	1	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule item for CLIN 1006 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	1	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2001 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2002 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2003 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2004 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2005 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (4), (b) (6)	W56XNH

The following Delivery Schedule for CLIN 2006 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b) (4)

(b) (4)

(b) (4), (b) (6)

W56XNH

[Redacted]

The following Delivery Schedule for CLIN 2007 has been added:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

(b) (4)

(b) (4), (b) (6)

W56XNH

[Redacted]

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2001:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2002:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2003:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2004:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2005:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2006:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2007:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

TABLE OF CONTENTS

The Table of Contents has changed from:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A	CDRLs	4	17-AUG-2020
Attachment 1	JPEO - ACC Needles Syringe Delivery Schedule Template	1	03-SEP-2020

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A	CDRLs	4	17-AUG-2020
Attachment 1	JPEO - ACC Needles Syringe Delivery Schedule Template	1	03-SEP-2020
Attachment 2	Delivery and Production Shedule	1	15-DEC-2020

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE Y	PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00006	3. EFFECTIVE DATE 30-Dec-2020	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY CODE W911SR USA CONTRACTING CMD-APG.-W911SR EDGEWOOD CONTRACTING DIVISION 8456 BRIGADE STREET BLDG E4215 ABERDEEN PROVING GROUND MD 21010-5401		7. ADMINISTERED BY (If other than item 6) CODE See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GOLDBELT SECURITY LLC (b) (6) 603 PILOT HOUSE DR STE 400 NEWPORT NEWS VA 23606-1904			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W911SR20C0059	
			X	10B. DATED (SEE ITEM 13) 31-Aug-2020	
CODE 705P8	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. <p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52-212-4(c)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) See SF 30 - Block 14 Continuation Page					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6)			15D. TITLE OF CONTRACTING OFFICER (Type or print) (b) (6)		
			TEL: (b) (6)	EMAIL: (b) (6)	
15B. UNITED STATES OF AMERICA (b) (6)		15C. DATE SIGNED 12/31/2020		15E. DATE SIGNED	
(Signature of person authorized to sign)		(Signature of Contracting Officer)			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00006

The purpose of this modification is to:

- 1) Add (b) (4) as an approved manufacturer.
- 2) Change CLIN 2007 as follows:
 - a. Change the unit from "each" to "job".
 - b. Change the unit price from (b) (4)
 - c. Change the quantity from (b) (4)
 - d. Change the Labor Schedule rate from (b) (4)

All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET

SUPPLIES OR SERVICES AND PRICES

CLIN 2007

The CLIN extended description has changed from:

This CLIN shall be used for air freight with a ceiling value for all anticipated flights. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule. Costs charged to this CLIN will not include profit, G&A, or any cost other than the actual cost incurred per flight. The contractor must present actual invoices from air carriers or freight-forwarding agent in order to invoice against this CLIN. The Contractor shall contact the Contracting Officer prior to incurring any expense against this T&M CLIN if that expense will exceed the Contractor's proposed rate for air freight.

(b) (4)

To:

This CLIN shall be used for air freight with a ceiling value for all anticipated flights. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule. Costs charged to this CLIN will not include profit, G&A, or any cost other than the actual cost incurred per flight. The contractor must present actual invoices from air carriers or freight-forwarding agent in order to invoice against this CLIN. The Contractor

shall contact the Contracting Officer prior to incurring any expense against this T&M CLIN if that expense will exceed the Contractor's proposed rate for air freight.

(b) (4)

The pricing detail quantity has decreased by (b) (4)
The unit price amount has increased by (b) (4)
The unit of issue has changed from Each to Job.
The cost constraint NTE has been added.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 2007 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (6), (b) (4)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	(b) (4)	(b) (6), (b) (4)	W56XNH

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE Y	PAGE OF PAGES 1 9
2. AMENDMENT/MODIFICATION NO. P00007		3. EFFECTIVE DATE 16-Feb-2021	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	
6. ISSUED BY USA CONTRACTING CMD-APG - W911SR EDGEWOOD CONTRACTING DIVISION 8456 BRIGADE STREET BLDG E4215 ABERDEEN PROVING GROUND MD 21010-5401		CODE W911SR	7. ADMINISTERED BY (If other than item 6) See Item 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GOLDBELT SECURITY LLC (b) (6) 603 PILOT HOUSE DR STE 400 NEWPORT NEWS VA 23606-1904			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. W911SR20C0059	
			X 10B. DATED (SEE ITEM 13) 31-Aug-2020	
CODE 705P8		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52212-4(c)				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) See SF 30 - Block 14 Continuation Page.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6)	
15B. CONTRACTOR/OFFEROR (b) (6) (Signature of person authorized to sign)		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA B (b) (6) (Signature of Contracting Officer)	16C. DATE SIGNED 16-Feb-2021

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00007

The purpose of this modification [P00007] is to:

1. Add (b) (4) combination units;
2. Add funding for the additional units and related airfare; and,
3. Revise the delivery schedule and extend the period of performance from (b) (4) as noted in the attachment dated 09 February 2021.

On a weekly basis, starting on 16 February 2021, GBS shall provide prospectively its projection of delivery totals for the upcoming week for this contract. GBS's weekly projection for deliveries shall include any and all potential or known disruptions to delivery schedules. Contractor's weekly projection shall be due in writing from the contractor to the Contracting Officer no later than each Monday prior to each upcoming week's deliveries.

In accordance with the mutually-agreed upon change in priority for the (b) (4) needle/syringe combination unit, the contractor has agreed to increase the quantity by (b) (4) combination units. The Contract Line Item Numbers (CLINs) are changed to reflect these additions.

FROM:

<i>CLIN</i>	<i>Description</i>	<i>Quantity</i>	<i>Price</i>	<i>Ext. Price</i>
2001	(b) (4)	(4)		
2002				
2003				
2004				
2005				
2006				
Product Total				
2007				
Contract Total				

TO:

<i>CLIN</i>
2001
2002
2003
2004
2005
2006

Product Total	(b) (4)
2007	
Contract Total	

Funding is hereby added for the additional 45 million units:

	FROM	BY	TO
2003	(b) (4)	(4)	
2004			
2005			
2006			
2007			
Total			

(b) (4)

[Redacted text block]

Except as provided herein, all other terms and conditions remain in full force and effect.

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by (b) (4)

SUPPLIES OR SERVICES AND PRICES

CLIN 2003

The pricing detail quantity has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

CLIN 2004

The pricing detail quantity has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

CLIN 2005

The pricing detail quantity has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

CLIN 2006

The pricing detail quantity has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

CLIN 2007

The unit price amount has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (b) (4) from (b) (4)

CLIN 2003:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001158555800003) was increased (b) (4)

CLIN 2004:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001158555800004) was increased by (b) (4)

CLIN 2005:

AA: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001 A5XAH (CIN GFEB001158555800005) was increased by (b) (4)

CLIN 2006:

AB: 0212021202220400000665654255 S.0074658.5.2.1 6100.9000021001 A5XAH (CIN GFEB001158555800006) was increased by (b) (4)

CLIN 2007:

AC: 0212020202120400000664643255 S.0074658.5.16 6100.9000021001 A5XAH (CIN GFEB001158555800007) was increased by (b) (4)

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0021 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	---------------

(b) (4)

■

(b) (6), (b) (4)

W56XNH

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (6), (b) (4)

W56XNH

The following Delivery Schedule item for CLIN 2001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (6), (b) (4)

W56XNH

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (6), (b) (4)

W56XNH

The following Delivery Schedule item for CLIN 2002 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

■

(b) (6), (b) (4)

W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)		(b) (6), (b) (4)	W56XNH

The following Delivery Schedule item for CLIN 2003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)		(b) (6), (b) (4)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)		(b) (6), (b) (4)	W56XNH

The following Delivery Schedule item for CLIN 2004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)		(b) (6), (b) (4)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b) (4)

[REDACTED]

(b) (6), (b) (4)

[REDACTED]

W56XNH

The following Delivery Schedule item for CLIN 2005 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

[REDACTED]

(b) (6), (b) (4)

[REDACTED]

W56XNH

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

[REDACTED]

(b) (6), (b) (4)

[REDACTED]

W56XNH

The following Delivery Schedule item for CLIN 2006 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

[REDACTED]

(b) (6), (b) (4)

[REDACTED]

W56XNH

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC /
CAGE

(b) (4)

[REDACTED]

(b) (6), (b) (4)

[REDACTED]

W56XNH

The following Delivery Schedule item for CLIN 2007 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	■	(b) (6), (b) (4)	W56XNH

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b) (4)	■	(b) (6), (b) (4)	W56XNH

TABLE OF CONTENTS

The Table of Contents has changed from:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A	CDRLs	4	17-AUG-2020
Attachment 1	JPEO - ACC Needles Syringe Delivery Schedule Template	1	03-SEP-2020
Attachment 2	Delivery and Production Shedule	1	15-DEC-2020

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A	CDRLs	4	17-AUG-2020
Attachment 1	JPEO - ACC Needles Syringe Delivery Schedule Template	1	03-SEP-2020
Attachment 2	Delivery and Production Shedule	1	15-DEC-2020
Attachment 3	Delivery and Production Schedule		09-FEB-2021

(End of Summary of Changes)

(b) (4)

(b) (4)