			1 CONTRACT	ID CODE	PAGE OF PAGES			
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			J	J				
2 AMENDMENT/MODIFICATION NO	3 EFFECTIVE DATE	4 REQUISITION/PURCHASE REQ NO	5 PROJECTNO (Ifapplicable)					
P00005	03-Dec-2020	0011494426						
6 ISSUED BY CODE	W911QY	7 ADMINISTERED BY (Ifother than item 6)	COI	DE W9110	YÇ			
W6QK ACC-APG NATICK DIVISION 110 THOMAS JOHNSON DR SUITE #240 FREDERICK MD 21702		W6QK ACC-APG NATICK 110 THOMAS JOHNSON DR SUITE #240 FREDERICK MD 21702						
8. NAME AND ADDRESS OF CONTRACTOR (TASSO, INC	State and Zip Code)	9A. AMENDMENT OF SOLICITATION NO.						
(6) (6) 1631 151H AVE W STE 105 SEATTLE WA 98119-2792		9B. DATED (SEE ITEM 11)						
		X 10A. MOD. OF CONTRACT/ORDER NO. W911QY20P0158						
CODE 6PUN2	DE .	10B. DATED (SEE ITEM 13) X 01-May-2020						
		APPLIES TO AMENDMENTS OF SOLICE	TATIONS					
The above numbered solicitation is amended as set forth	in Item 14 The hour and	date specified for receipt of Offer	is extended,	is not exten	ded			
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegramor letter, provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified								
12. ACCOUNTING AND APPROPRIATION DATA (If required)								
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT S'ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.								
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.212-4 (c)								
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).								
C. THIS SUPPLEMENT AL AGREEMENT IS	ENTERED INTO PU	JRSUANT TO AUTHORITY OF:						
D. OTHER (Specify type of modification and authority)								
E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.								
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) The purpose of this modification is execute a no cost change order to revise the delivery schedule to align deliveries with the actual utilization of devices at the designated sites. All other terms and conditions remain the same. See Summary of Changes.								
Except as provided herein, all terms and conditions of the do	cument referenced in Item	9A or 10A, as heretofore changed, remains unchang	ed and in full force and	effect				
15A. NAME AND TITLE OF SIGNER (Type or	16A. NAME AND TITLE OF CON (b) (6)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6)						
		TEL: 3(b) (6)	EMA L <mark>(b) (6)</mark>					
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNE	D 16B. UNITED STATES OF AMERI BY (b) (6)	CA		DATE SIGNED 3-Dec-2020			
(Signature of person authorized to sign)		(Signature of Contracting Offi	cer)	00	-2020			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

The following have been modified:

<u>DELIVERY ADDRESS AND SCHEDULE</u>

Delivery Schedule Revision:



TOTAL

(b) (4)

Naval Health Research Center MCCLELLAND RD & PATTERSON RD GATE 6,BL 313,C.UKACHU SAN DIEGO,CA 92152

And

Marken

Attn: HJF ACESO COVID-19 1601 NW 84th Avenue Miami, FL 33126

Below is the POC for Marken:



**NOTE: Any change to distribution of Tasso-SST and Tasso-M20 will be decided with a one month notice to the contractor. Without notice the contract will distributed as indicated above.

(End of Summary of Changes)

			1 CONTRAC	T ID CODE	PAGE OF PAGES			
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			J		1 3			
2 AMENDMENT/MODIFICATION NO	3 EFFECTIVE DATE	4 REQUISITION/PURCHASE REQ NO	5 PROJECTNO (Ifapplicable)					
P00006	11-Jan-2021	0011494426						
6 ISSUED BY CODE	W911QY	7 ADMINISTERED BY (Ifother than item 6)	CC	DDE W911	1QY			
W6QK ACC-APG NATICK DIVISION 110 THOMAS JOHNSON DR SUITE #240 FREDERICK MD 21702		W6QK ACC-APG NATICK 110 THOMAS JOHNSON DR SUITE #240 FREDERICK MD 21702						
8. NAME AND ADDRESS OF CONTRACTOR (State and Zip Code)	9A. AMENDMENT OF SOLICITATION NO.						
TASSO, INC (b) (6) 1631 15TH AVE W STE 105		9B. DATED (1)					
SEATTLE WA 98119-2792	X 10A. MOD. OF CONTRACT/ORDER NO. W911QY20P0158							
<u></u>				10B. DATED (SEE ITEM 13)				
CODE 6PUN2	X 01-May-2020							
		PPLIES TO AMENDMENTS OF SOLICI			1.1			
The above numbered solicitation is amended as set forth		· · · L	is extended,	is not exte	ended			
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER Ifby virtue of this amendment you desire to change an offer already submitted, such change may be made by telegramor letter, provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified								
12. ACCOUNTING AND APPROPRIATION DATA (If required)								
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.								
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.212-4 (c)								
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).								
C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:								
D. OTHER (Specify type of modification and authority)								
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.								
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) The purpose of this modification is to execute a no cost change order to correct the last delivery of Tasso-SST amount (b) (4) All other terms and conditions remain the same. See Summary of Changes.								
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect								
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)				or print)				
		(b) (6) TEL: (b) (6)	EMA L: (b) (6)					
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNEI		, , ,	16	C. DATE SIGNED			
		ВУ						
(Signature of person authorized to sign)		(Signature of Contracting Office	cer)	1	11-Jan-2021			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

TABLE OF CONTENTS

The Table of Contents has changed from:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE

DESCRIPTION W911QY-20-P-0158**PAGES**

DATE

Attachment 1 P00004 Bilateral

Signature

20-AUG-2020

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE

DESCRIPTION

PAGES

DATE

Attachment 2

W911QY-20-P-0158-P00006 Bilateral


Signature


11-JAN-2021

The following have been modified:

DELIVERY ADDRESS AND SCHEDULE

Delivery Schedule Revision:





Naval Health Research Center MCCLELLAND RD & PATTERSON RD GATE 6,BL 313,C.UKACHU SAN DIEGO,CA 92152

And

Marken

Attn: HJF ACESO COVID-19 1601 NW 84th Avenue Miami, FL 33126

Below is the POC for Marken:



**NOTE: Any change to distribution of Tasso-SST and Tasso-M20 will be decided with a one month notice to the contractor. Without notice the contract will distributed as indicated above.

(End of Summary of Changes)