



DEPARTMENT OF THE ARMY  
US ARMY MEDICAL RESEARCH ACQUISITION ACTIVITY  
820 CHANDLER STREET  
FORT DETRICK MD 21702-5014

15 December 2020

Advanced Technology International (ATI)  
ATTN: (b) (6), Contracts Administrator  
315 Sigma Drive  
Summerville, SC 29486

Dear (b) (6)

**SUBJECT:** Project Approval Letter (PAL) for 20-09-COVID19-078 for (b) (4) in the  
Treatment of Ambulatory Patients with Early Onset COVID-19”

*Version 2*

REF: Request for Project Approval from ATI dated 10 June 2020 for 20-09-COVID19-078  
under OTA W81XWH-15-9-0001

EGS#: MT20009.78

This revised Project Approval Letter incorporates a revised Statement of Work to update the due dates on the Milestone Payment Schedule to reflect delays due to enrollment challenges and the need for additional HRPO approvals. The costs associated with these milestones have increased; to offset the cost increase, the performer has removed milestones associated with animal testing. This PAL also extends the period of performance at no additional cost to the Government. See below for additional detail.

In support of the U.S. Army Medical Research and Development Command (USAMRDC), ATI, on behalf of the Medical Technology Enterprise Consortium (MTEC) issued RPP 20-09-COVID19 on 25 March 2020. Members of the MTEC submitted Enhanced White Papers in response to this RPP, in accordance with the terms of the RPP and the Proposal Preparation Guide (PPG). (b) (4)

(b) (4) Subsequently, the Government evaluated technical proposals in accordance with the stated evaluation criteria; (b) (4)

Based upon the evaluation of Altimmune, Inc.’s proposal (20-09-COVID19-078) entitled, (b) (4) in the Treatment of Ambulatory Patients with Early Onset COVID-19,” and ATI’s request for PAL (which includes the Statement of Work (SOW), inclusive of an acceptable milestone schedule), ATI is hereby authorized to issue a Research Project Award (RPA) to Altimmune, Inc. for the subject initiative. This approval is contingent upon the provision of funding via a separate Other Transaction Agreement Task Order, W81XWH-20-9-0008. At no time shall the Government’s obligation exceed the funding provided for this RPA. The Sponsor Office Technical Representative (SOTR) for this RPA is (b) (6)

The period of performance of the Research Project Award ends 25 October 2021.

SUBJECT: PAL for 20-09-COVID19-078 for (b) (4) in the Treatment of Ambulatory Patients with Early Onset COVID-19,” Version 2

**SPECIAL CONSIDERATIONS**

External reviews and special considerations apply to this Research Project Award including use of human subjects. USAMRDC’s Office of Research Protections, Human Research Protections Office (HRPO) approval must obtained prior to commencement of any work involving use of human subject

**DATA RIGHTS**

<b>Technical Data or Computer Software to be Furnished with Restrictions</b>	<b>Basis for Assertion</b>	<b>Asserted Rights Category</b>	<b>Organization Asserting Restrictions</b>	<b>Milestone/Deliverable Affected</b>
(b) (4)	(b) (4)	(b) (4)	Altimmune	(b) (4)
(b) (4)	(b) (4)	(b) (4)	Altimmune	(b) (4)
(b) (4)	(b) (4)	(b) (4)	Altimmune	(b) (4)
(b) (4)	(b) (4)	Government Purpose	Altimmune	(b) (4)

**PRE-AWARD COST AUTHORIZATION**

The Government has authorized pre-award costs for Research Project Award for Altimmune, Inc.’s proposal 20-09-COVID-19-078 starting 2 June 2020 in an amount not to exceed \$87,175.00. The Government agrees to pay allowable costs accrued in the performance of this Research Project Award starting 2 June 2020 through the end of the period of performance.

SUBJECT: PAL for 20-09-COVID19-078 for (b) (4) in the Treatment of Ambulatory Patients with Early Onset COVID-19,” Versio

The total authorized value has been determined fair and reasonable and this proposal has been selected IAW the RPP evaluation criteria. The Agreements Officer documented the appropriate use of Section 815 prototype OTA authority. The total approved cost to the Government for this effort is Not-to-Exceed (NTE) \$4,725,000.00 as follows:

<b>Government Project Funding</b>	<b>ATI Fixed Fee (Gov't Funding)</b>	<b>Total Cost to the Government</b>	<b>Anticipated Non-Federal Contribution</b>	<b>Total Project Cost</b>
\$4,725,000.00	\$0.00	\$4,725,000.00	\$0.00	\$4,725,000.00

Sincerely,

BARTLETT.CHA Digitally signed by  
RLES.J.1042185 BARTLETT.CHARLE  
180 S.J.1042185180

Charles J. Bartlett  
Agreements Officer

Enclosed:  
Statement of Work with Milestones