

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE Y	PAGE OF PAGES 1 6
2. AMENDMENT/MODIFICATION NO. P00012	3. EFFECTIVE DATE 04-Jun-2021	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)
6. ISSUED BY ACC-APG - COVID RESPONSE - W58P05 6472 INTEGRITY COURT (BUILDING 4401) ABERDEEN PROVING GROUND MD 21005-3013	CODE W58P05	7. ADMINISTERED BY (If other than item 6) USA CONTRACTING CMD-APG - W911SR EDGEWOOD CONTRACTING DIVISION 8456 BRIGADE STREET BLDG E4215 ABERDEEN PROVING GROUND MD 21010-5401		CODE W911SR
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GOLDBELT SECURITY LLC (b) (6) 603 PILOT HOUSE DR STE 400 NEWPORT NEWS VA 23606-1904			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. W911SR20C0058	
			X 10B. DATED (SEE ITEM 13) 31-Aug-2020	
CODE 705P8	FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.212-4(c) and mutual agreement of the parties				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: (b) (6) The purpose of this modification is to (1) establish new FFP CLIN 0018 to order additional (b) (4); (2) increase the NTE ceiling on T&M CLIN 0017 and provide additional funding on SLIN 001701; and (3) increase the period of performance from 04 June 2021 through 31 July 2021 to accommodate delivery of the (b) (4). See SF30 for details. PR 0011657740				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6) (b) (6)	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UN BY (b) (6) (S)		16C. DATE SIGNED 08-Jun-2021
(Signature of person authorized to sign)				

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

(b) (4)

SUPPLIES OR SERVICES AND PRICES

CLIN 0015

The CLIN extended description has changed from:

This CLIN shall be used for the combination units delivered between 12/12/2020-03/15/2021 at

(b) (4)

To:

This CLIN shall be used for the combination units delivered between 12/12/2020-07/31/2021 at

(b) (4)

CLIN 0017

The unit price amount has increased by (b) (4)

The total cost of this line item has increased by (b) (4)

SUBCLIN 001701 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
001701	Additional funding for T&M CLIN 0017 T&M PURCHASE REQUEST NUMBER: 0011657740				
				TOT ESTIMATED PRICE	\$0.00
				CEILING PRICE	
	ACRN AA CIN: GFEB001165774000003				(b) (4)

CLIN 0018 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0018	(b) (4) FFP This CLIN shall be used for the combination units delivered between 6/4/2021 and 07/31/2021 at (b) (4) FOB: Destination VENDOR PART NR: N-2115 PURCHASE REQUEST NUMBER: 0011657740 PSC CD: 6515	(b) (4)	Each	(b) (4)	(b) (4)

NET AMT (b) (4)

ACRN AA (b) (4)
CIN: GFEB001165774000002 (b) (4)

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

(b) (4)

SUBCLIN 001701:
Funding on SUBCLIN 001701 is initiated as follows:

ACRN: AA

CIN: GFEB001165774000003

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

Increase: (b) (4)

Total: (b) (4)

Cost Code: A5XAH

CLIN 0018:
Funding on CLIN 0018 is initiated as follows:

ACRN: AA

CIN: GFEB001165774000002

Acctng Data: 0212020202120400000664643255 S.0074658.5.2 6100.9000021001

Increase: (b) (4)

Total: (b) (4)

Cost Code: A5XAH

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0015 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
04-JUN-2021	(b) (4)	(b) (4) (b) (6) (b) (4)	(b) (4)

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-JUL-2021	(b) (4)	(b) (4) (b) (6) (b) (4)	(b) (4)

The following Delivery Schedule item for CLIN 0017 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
04-JUN-2021		(b) (4) (b) (6) (b) (4)	(b) (4)

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-JUL-2021		(b) (4) (b) (6) (b) (4)	(b) (4)

The following Delivery Schedule for CLIN 0018 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-JUL-2021	(b) (4)	(b) (4) (b) (6) (b) (4)	(b) (4)

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 001701:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

The following Acceptance/Inspection Schedule was added for CLIN 0018:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	Government	N/A	Government

TABLE OF CONTENTS

The Table of Contents has changed from:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A_	CDRLs	4	17-AUG-2020
Attachment 1	JPEO-ACC (b) (4) [Redacted] Delivery Schedule Template	1	09-SEP-2020
Attachment 2	Revised Delivery and Production Schedule	1	03-DEC-2020
Attachment 3	Delivery and Production Schedule	1	09-FEB-2021
Attachment 4	Delivery and Production Schedule	1	22-FEB-2021
Attachment 5	Delivery and Production Schedule	4	10-MAR-2021
Attachment 6	Delivery and Production Schedule	1	31-MAR-2021
Attachment 7	Delivery and Production Schedule	1	11-MAY-2021

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
---------------	-------------	-------	------

Exhibit A_	CDRLs	4	17-AUG-2020
Attachment 1	JPEO-ACC (b) (4)	1	09-SEP-2020
	Delivery		
	Schedule Template		
Attachment 2	Revised Delivery and	1	03-DEC-2020
	Production Schedule		
Attachment 3	Delivery and Production	1	09-FEB-2021
	Schedule		
Attachment 4	Delivery and Production	1	22-FEB-2021
	Schedule		
Attachment 5	Delivery and Production	4	10-MAR-2021
	Schedule		
Attachment 6	Delivery and Production	1	31-MAR-2021
	Schedule		
Attachment 7	Delivery and Production	1	11-MAY-2021
	Schedule		
Attachment 8	Delivery and Production	1	02-JUN-2021
	Schedule		

(End of Summary of Changes)

	5 M L	Description	Quantity		Monthly Totals
Total Delivered to Date: 5/11/2021			(b) (4)		(b) (4)
6/11/2021		(b) (4)	(b) (4)	6/4/2021	(b) (4)
6/25/2021		(b) (4)	(b) (4)	6/25/2021	(b) (4)
7/9/2021		(b) (4)	(b) (4)	6/25/2021	(b) (4)
7/23/2021		(b) (4)	(b) (4)	7/16/2021	(b) (4)
7/31/2021		(b) (4)	(b) (4)	7/31/2021	(b) (4)
					(b) (4)